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1. Working Area 
Number of 
Village 

15 Union Name and 
Number 

Vogdaburi, Ketkebari, Gomnati & Bamunia (4) 

Upazilla 
Name 

Domar District Name Nilphamari 

 
2. Participant Type(as per database)  

Type of Participants  Number of Participants  
Landless  1914 
PWD 245 
Day labor 479 
Student 750 
Youth  40 
Total participants  3428 
  

 
3. Link to which CSP’s strategic priority (s) both stand alone and cross cutting: 

Food Rights & Sustainable livelihood   & Justice for marginalized  1028 
Land Rights 330 
Women Rights and Gender Equity 
 

500 

Education  750 
Right to Just and Democratic governance 
 

581 

Justice for marginalize  
 

239 

Total  Participants  3428 
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4. Areas of changes:  
Level of changes Statement (please copy from critical pathways) 
Impact  People living in poverty especially women, children and youth including persons with disability (PWD) with 

secured access to and  control over resources, and quality services leading to an improvement of their 
livelihood condition.   

Outcome (s) 1.People with strong support of the community are calming rights on  collective way. 
2..Poor people’s especially women, children and youth including persons with disability access to public resources & 
services enhanced. (Health, Social welfare, Upazila woman affairs, agricultural, land office, livestock). 
3. Local govt. and different service providing institute become responsible to deliver their services to poor and person 
with disability (PWD) people securing democratic space and commitments for accountable service delivery and gender 
responsive governance mechanisms. 
4, Local Governments implementing progressive tax policies, regulatory systems and equitable distribution of resources 
for public service provision. 
5. Women, girls, and youth including persons with disability have capacity and leadership developed to the extent that the 
culture of silence is broken and challenging against gender based violence, discrimination and harmful traditional 
practices and getting support from law and enforcing authority.  
6.. Poor people’s especially women, youth including persons with disability involved in alternative livelihood option 
along with CRSA that is more sustainable. 
7. Quality education has promoted considering PRS in govt. primary school that enhanced inclusiveness considering 
CWDs and children’s performance & potentiality.    
 

5. CHANGE/RESULT 

5.1.1.  Impact level changes 
Impact People living in poverty especially women, children and youth including persons with disability (PWD) with secured 

access to and  control over resources, and quality services leading to an improvement of their livelihood condition.   
Impact level indicator 1 2000 HH (2000XHH size) reporting increased food security due to women’s financial contribution.  
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How has this changes benefited 

community, peoples particularly 
women and children  

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 

In before they were not able to receive the sufficient food three times in a day. Now they are ensuring the sufficient 
food in their house through increasing purchasing power. So they increased   food security as a result they have taken 
three times meal in a day. Most of them women are involved in IGA and they are economically empowered in their 
family level.  In this quarter 94(13PWDs) families ensured there food security through involved the deferent’s type of 
IGA & cumulative 1947 families increased their family’s income & controlling their income. This change linked with 
project goal. According to their view they are successful   it is sustainable. In primary level they conduct  problem 
analysis & priority  and they also  conduct the  need assessment as per their capacity & contest .USS provide the 
technical support for IGA and AAB provide capital support  to Reflection action groups .  
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to achieve this change  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of people reporting increased food 
security (3 time meal/day, sufficient 
nutrition & resources) as a result of 
sustainable livelihoods 
 

250 98 64 74 
 

94 
 

0 - - 120 18 186 
 

6 - - 2000 1947 

What is the source to verify the collected 
data/ information? 

Rights Register, Regulation sheet. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
  

 
 Case study where applicable 
 
 

 
5.1.2. Impact level changes 
Impact People living in poverty especially women, children and youth including persons with disability (PWD) with secured 

access to and  control over resources, and quality services leading to an improvement of their livelihood condition.   
Impact level indicator 2 2000 women are empowered who report increased control over income and greater negotiating power within the 

household and community. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How has this changes benefited 

community, peoples particularly 

 In primary stage the women are neglected in their family because they are not able to involve in IGA & also defended 
to her husband. Now they are involved in various type of IGA and also contribute the additional income in their family. 
Women are also increased the skill & knowledge in various type of law & policy and they have taken collective action 
against any kinds of injustices at family & community level through reflection action process. In this quarter 105 
women who report increased control over their income and household decisions & cumulative 1605, This quarter 3 of 
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women and children  
 Please also mention with critical 

reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Incidence of harmful traditional practices (Child marriage, Dowry) against women and girls reported formally & 
cumulative is 79. In this quarter 3 Incidence of harmful traditional practices (Child marriage) against women and girls 
reported informally & cumulative 109. In this quarter 0 of of Incidence of GBV (DV, Sexual harassment, violence, acid 
violence, etc.)  Against women and girls reported formally & cumulative 45 case. In this quarter 1 case of Incidence of 
GBV (DV, Sexual harassment, violence, acid violence, etc.) against women and girls reported informally cumulative 52 
cases. In this quarter 104 of women who report increased active participation in community decision making process 
& cumulative 479 Women increased greater negotiating power within the household and community level. They 
believed that they are empowered in family & community level. USS provide the technical support in deferent’s type of 
intervention and playing facilitated role  and AAB provide the financial  & capacity  development support to the 
partner organization & Rights holders and they are playing strategic role to community development including women 
empowerment .  
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of women who report increased control 
over their income and household decisions 
 

220 75 65 42 105 0     109 4 172 2 1500 1605 

# of Incidence of harmful traditional 
practices (Child marriage, Dowry) against 
women and girls reported formally 
 

4 0 0 3 3  3  3   - - - 75 79 

# of Incidence of harmful traditional 
practices (Child marriage, Dowry) against 
women and girls reported informally 
 

10 0 2 5 3 - 3  6  1 - - - 110 109 

 
# of Incidence of GBV (DV, Sexual 
harrasment, violence, acid violence, etc.)  
against women and girls reported formally 
 

4 2 0 1 0 1  - 3   - - - 50  45 

# of Incidence of GBV (DV, Sexual 
harrasment, violence, acid violence, etc.) 
against women and girls reported 
informally 

3 1 0 1 0 2  - 2 - 0 
 

- - - 80 52 
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# of women who report increased active 
participation in community decision 
making process. 
 

215 71 74 33 104 -   128 0 154 0 - - 600 479 

What is the source to verify the collected 
data/ information? 

Right register, Regulation & Committee list and mobility register.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants was respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
 Case study where applicable 
 
 
5.1.3. Impact level changes 
Impact People living in poverty especially women, children and youth including persons with disability (PWD) with secured 

access to and  control over resources, and quality services leading to an improveent of their livelihood condition.   
Impact level indicator 3 # of women and man from marginalized communities received land and control over water bodies. 

 
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How has this changes benefited 

community, peoples particularly 
women and children  

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Our 90% people are landless and bonded labour and they are not aware in land rights issue specially khas land.  We 
organized them and create awareness on khas land issue through reelection action process now in this year 30 women  
submitted application to the AC land office this under process. In this quarter 3 women have gotten registration from 
government & Total 117 landless people received 16.24 acre land from government. In this quarter 45 people can 
access their land from forest department. 25 women have legal ownership and get support from family & community 
that contributed control over natural resource particular land ability to make decision / use their land. They are free 
from bonded labour & living with dignity in community level. At first they are capacitate on Khas land issue and they 
had taken initiatives to access it .they received the land through maintain the proper channel of government rules & 
regulation.  They believed that it is great achievement to the landless people and they are united to receive more khas 
land from government. USS has provided technical support (Information, communication) to the landless peoples and 
also playing facilitating role. AAB is playing strategic role and they are also providing capacity building support to the 
USS staffs & landless people. 
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Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# Of people (women & man ) get khas land 
with legal document from government . 

10 0 0 7 3 0   7  3 - - - 130 117 

# Of people (women & man )  reported to 
have hassle free to forest with security  
through own forest department . 

50 0 0 0 45 5    20  25  0 100 45 

# of people particulars women have legal 
ownership and get support from family & 
community that contributed  control over 
natural resource particular land ability to  
make decision / use their land 

20 0 0 0 25 -     25    50 25 

What is the source to verify the collected 
data/ information? 

Khas land management committee regulation – Khas land distribution  register - 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 WE used the methods the survey & interview. 
 We  collected the information /data  through FGD 
 Loko Kendra manager & Reflection action group leaders are respondents. 
 At first they collect the data & write in register book then they finalize its quarterly. 

 

Impact People living in poverty especially women, children and youth including persons with disability (PWD) with secured 
access to and  control over resources, and quality services leading to an improvement of their livelihood condition.   

Impact level indicator 4 # of communities within the catchment area of 5 schools secured their right to quality primary education) 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How has this changes benefited 

community, peoples particularly 
women and children  

 Please also mention with critical 

In 2014 we started the journey on PRS issue. In previously the community people are not aware on this issue then we 
conduct the various type of training on PRS issue among the community leaders. Now 8 community of 5 primary school 
s catchment areas are practicing & promote to quality education for primary level. As a result students are getting 
highest marks in public examination. In this year 46 student appeared the PSC examination & 48 is JSC all student have 
passed in those examination.  We think that it was continues process in community practices. When community 
leaders are capacitated on this issue and they advocating in their community on PRS issue as a result community 
people are aware on PRS and practicing & promoting quality education and decreased the dropout rate in previous 
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reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

year is5% in this year is 2% (Source of data – Government school)  USS has provided technical support ( capacity 
building )to community leaders & educational personnel  and also playing facilitating role. AAB is playing strategic role 
and they are also providing capacity building support to the USS staffs & SMC/ PTA. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of communities where significant 
number of schools practicing 10 rights for 
securing rights to quality primary 
education 
 

8 8 8 8 8 0 0 0 0 0 0 0 0 0 8 8 

% of dropout rate decreased in primary 
schools as a result of quality education  
 

2% 2% 0 0 0 0 0 0 0 0 0 0 0 0 5 5 

# of School shows good performance ( 
Student pass rate) 

5 - - - 5          5 5 

# of student obtained good result . 94 - - - 94  54 40       94 94 

What is the source to verify the collected 
data/ information? 

Right register, FGV report. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 

 
N.B: Please insert all indicators consecutively following the above sequence and table. 
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5.2 Outcome level changes  
5.2.1 Outcome level change 
Outcome -1 People with strong support of the community are calming rights on collective way. 
Outcome indicator -1 # of collectives action take to ensure control and access land &water bodies.  
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 In this year our community people had taken one action for registration which was distributed khas land among the 
landless people. They also application submitted on khas land & filling the wit petition in high court division for getting 
procession  and another writ petition  for challenge the gazette notification. They are continuing the advocacy on 
record correction of forest land which was grabbed by forest & conduct the public hearing on land management issue 
and Local level advocacy on khas land issue. in this quarter Land movement committee has taken initiative for khas 
land registration  as result 3 land less committee  getting registration from government  50 people are involved on this 
process.Al those initiatives are running 3 landless group are involved on this process.  This Change linked with of 
women and man from marginalized communities received land and control over water bodies.USS has provided 
technical support (capacity building) to community leaders & also playing facilitating role. AAB is playing strategic role 
and they are also providing capacity building support to the USS staffs & community leaders. 

Indicator wise disaggregated information 
(where applicable)  

Target Achievement  Divi 0-14 15-30 31-64 64+ Cumulative information 

 Q1 Q2 Q3 Q4  Girl Boy Female Male Femal
e 

Male Femal
e 

Male   

# of individual/ collective action to ensure 
control & access khas & forest land.  

4 4 0 1 1    3      5 5 

Types of initiatives taken collectives action 
- 

4 4 0 1 -          5 5 

# of people benign involve in these 
process.   

207 177 0 30 50 -   50 120 30 57   200 257 

What is the source to verify the collected 
data/ information? 

 Participants list – writ petitions & government circulars.  

How was this data collected?  We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
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 What methods are used to collect this 
data? (Census survey/ sampled survey) 

 What tools are used to collect this 
data? 

 Who are the respondents?  
 How frequently the data is collection?   

mood meter.   
 We  collected the information /data  through FGD 
 Programme participants was respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome 2 Poor people’s especially women, children and youth including PWDs access to public resources & services enhanced-Health, Social 
welfare, Upazila woman affairs, agri, land, livestock  

Outcome level indicator 1 # of institutions provided gender responsive public services 
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 Our programme participants are not aware on gender responsive public services & they have low access on public 
services. Now they are aware on this issue and they increased the skill & knowledge through reflection action process.  
Our programme participants are continuing the advocacy with service providing institute for providing gender 
responsive public services. As a result Union praised, UYDO, Agricultural office and social services department are 
providing gender responsive public service among the community people. This is continuous process community people 
are getting service from these institution. This change linked with reporting increased food security due to women’s 
financial contribution. USS has provided technical support (capacity building) to community leaders & also playing 
facilitating role. AAB is playing strategic role and they are also providing capacity building support to the USS staffs & 
community leaders. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Types of institution provided gender 
responsive service 
 

3 3 - 3 -          4 4 

Insert data need                  

What is the source to verify the collected 
data/ information? 

Right register  & government circulars.  

How was this data collected? 
 What methods are used to collect this 

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   
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data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We  collected the information /data  through FGD 
 Programme participants was respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 

 Case study where applicable 
 
 
 
Outcome 2 Poor people’s especially women, children and youth including PWDs access to public resources & services enhanced-Health, Social 

welfare, Upazila woman affairs, agri, land, livestock  
Outcome level indicator 2 2200 people living in poverty who experience improvements in quality and gender responsive public services 

 
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Our programme participants are not aware on Quality gender responsive public services & they have low access on 
public services. Now they are aware on this issue and they increased the skill & knowledge through reflection action 
process. Our programme participants are continuing the advocacy with service providing institute for providing gender 
responsive public services. As a result Union praised, UYDO, Agricultural office and social services department are 
providing gender responsive public service among the community people. In this Quarter  600  health, ration cards  & 
VGF , seed support from government Cumulative 3061 families. Noted that all program participants have been 
received government service. In Quarter 109 participants are satisfied for their receiving service & Cumulative 441 
families Most of the program participants are women & children and they are benefited from this change. This change 
linked with. # of families reporting increased food security due to women’s financial contribution. USS has provided 
technical support (capacity building) to community leaders & also playing facilitating role. AAB is playing strategic role 
and they are also providing capacity building support to the USS staffs & community leaders. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of institutions provided gender responsive 
public services 
 

3 3 - - -          4 4 

# of people  living in poverty received quality 2000 76 1738 575 600 0 165 120 1127 276 1237 64 - - 2000 3061 
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public services 
 
# of people living in poverty who experience 
improvements of public services in terms of 
quality and gender responsiveness. 
 

200 66 35 09 109 - - - 90 3 126 0 - - 350 441 

What is the source to verify the collected 
data/ information? 

Rights register. FGV & interview & Meeting regulation.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect 

this We used the methods the 
survey & interview. Sometimes 
we are  using PRA tools such as 
spiders diagram & mood meter.   

 We  collected the information 
/data  through FGD 

 Programme participants was 
respondents to implementing 
this process. 

 Data collation is continues process   at 
first they collect the data & write in 
their register book then they finalize its 
quarterly.data? 

 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 

 Case study where applicable 
 
 
5.2..1. Outcome level change 
Outcome 3 Local govt. and different service providing institute become responsible to deliver their services to poor and 

person with disability (PWD) people securing democratic space and commitments for accountable service 
delivery and gender responsive governance mechanisms. 
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Outcome level indicator 1 Local government (UP) and different service providing institute (Health, Social welfare, Upazila woman affairs, 
agricultural, land office, livestock) have taken initiatives to increase transparency and accountability to the poor & 
PWD. 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 In previously Local government  don’t  take any kind of initiative to increase the transparency & accountability  now 
they have taken  some initiative such as  participatory plans & budget , Five year development implementation &fair 
tax assessment collection and redistribution. & open information board .This initiative taken by Bamunia Union 
parisad.In this quarter bamunia union praised providing 5 years development plan to the community people & Social 
services department are more responsible to providing their services as result community people enjoying their rights 
from government. This change is linked with food security & sustainable livelihood.  For those initiatives poor people & 
women are specially benefited to receive the services and also benefited community people.  USS has provided 
technical support (capacity building) to union praised & their members USS is playing facilitating role. AAB is playing 
strategic role and they are also providing capacity building support to the USS staffs & community leaders. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of Local Governments (UP, Upazila, CC, Zila, 
etc) took steps/initiatives to increase 
transperancy and accountability to the 
communities    

2 1 0 1 1 - - - - - - - - - 2 4 

# of service providing institutions then LGIS 
took steps/ initiative to increase transparency 
and accountability  to service delivery .  

1 - - - 1          1 1 

What is the source to verify the collected 
data/ information? 

Open budget resolution & publication and demand list.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
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 Who are the respondents?  
 How frequently the data is collection?   

 

Outcome -3 Local government (UP) and different service providing institute (Health, Social welfare, Upazila woman affairs, 
agricultural, land office, livestock) have taken initiatives to increase transparency and accountability to the poor & 
PWD. 

Outcome level indicator 2 LGI initiated decentralized budget/open budget considering demand of people living in poverty. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

In previously Local government (UP) don’t practices the participatory plans & budget now they prepared the plans & 
budget through community consultation & ward meeting. In this year Bamunia  union prepared participatory plans & 
budget and implementing it properly & increased the transparency and accountability among the union praised 
personnel.  As a result poor people received the gender responsive public services/ services This change is linked with 
food security & sustainable livelihood .In 2016-2017 total budget of Tk 166349631 & previous year  tk  104,23,765 
and community demand are reflected in UP budget. For this initiative poor people & women are specially 
benefited to receive the services and also benefited community people.  USS has provided technical support (capacity 
building) to union praised & their members USS is playing facilitating role. AAB is playing strategic role and they are 
also providing capacity building support to the USS staffs & community leaders. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of public service institutions and local 
government held participatory budget/open 
budget 
 

2 1 - - - - - - - - - - - - 2 2 

What is the source to verify the collected 
data/ information? 

Right register – participants list  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
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data? 
 Who are the respondents?  
 How frequently the data is collection?   

 Data collation is continues process   at first they collect the data & write in their register book then they 
finalize its quarterly. 

 
Outcome 3 Local government (UP) and different service providing institute (Health, Social welfare, Upazila woman affairs, 

agricultural, land office, livestock) have taken initiatives to increase transparency and accountability to the poor & 
PWD. 

Outcome level indicator -3 # of Union incorporated and ADP is allocated for implementing local education plan 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Not Applicable . 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of Union prepared the education plan at 
union level. 
 

0 0 0 - - - - - - - - - - - 2 2 

What is the source to verify the collected 
data/ information? 

Open budget resolution & publication and demand list.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

Not Applicable  
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data? 
 Who are the respondents?  
 How frequently the data is collection?   
 
Outcome level change 
Outcome -3 Local government (UP) and different service providing institute (Health, Social welfare, Upazila woman affairs, 

agricultural, land office, livestock) have taken initiatives to increase transparency and accountability to the poor & 
PWD. 

Outcome level indicator -4 Community members feel that their local government adequately involved and consults when making decision & distribution of 
public services. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

In previously Local government (UP) & others service providing institute are not practices to the community 
consultation for providing their services.  After USS intervention RAG member are aware on public services 
and they are communicating with them. In this quarter our program participants conduct the 4 FGD in 
community level.2 community members feel that their local governments adequately are not involves and 
consults when making decision & distribution of public services.  In others 2 community members feel that 
their public service institution other than LGIs adequately are not involves and consults when making 
decision & distribution of public services . Noted those government service providing institutes are more 
responsible to providing their services.  This change is linked with food security & sustainable livelihood.  For 
this initiative poor people & women are specially benefited to receive the services and also benefited 
community people.  USS has provided technical support (capacity building) to union praised & their members 
USS is playing facilitating role. AAB is playing strategic role and they are also providing capacity building 
support to the USS staffs & community leaders. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of community members feel that their local 
government adequately involves and consults 
when making decision & distribution of public 
services.  
 

4 0 2    - - - - - - - - 4 2 

What is the source to verify the collected FGD- report – Rights register- 
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data/ information? 
How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Program participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome 4  Women, girls, and youth including persons with disability have capacity and leadership developed to the extent 
that the culture of silence is broken and challenging against gender based violence, discrimination and harmful 
traditional practices and getting support from law and enforcing authority.  

Outcome level indicator 1 # of women, girls and youth who demonstrate active leadership at multiple levels and in formal and information governance 
structures including schools 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Previously the women are empowered at community & local level. After involvement LRP intervention they socially 
empowered In this quarter 10 women and girls who demonstrate active leadership at Upazila-District leve Cumulative 
37. In this quarter 9  women are elected as a SMC member in different government school & they are laying active role 
for school development total 35  women and girls actively participate in formal structures . In this quarter 9 women & girls 
actively participate in non-formal structures  cumulative 80 .In previous quarter Nari mukti Loko Kendra organize the 
movement for force marriage   as result shaher banue safe from force marriage  total of cumulative 6 movement 
which are Land rights issue, Forest land & community clinic management issue . Rural electricity & corruption of sonali 
bankLTd. Women are playing active role for community development. Women are benefited from this change because 
they playing active role as women development activist. This change linked with women is empowered who report 
increased control over income and greater negotiating power within the household and community level members 
USS is playing facilitating role. AAB is playing strategic role and they are also providing capacity building support to the 
USS staffs & community leaders. 
 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of women and girls who demonstrate active 
leadership at Upazila-District level 
 

15 5 2 10 10    15   12     30 37 
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# of women and girls who demonstrate active 
leadership at National level 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

# of women and girls actively participate in 
formal structures 
 

10 4 1 2 9    13 0 3 0   50 35 

# of women and girls actively participate in 
non-formal structures 
 

20 0 19 0 9 0 0 0 9 0 7 0 12 0 100 80 

# of movement/initiative led by women 
contributed to local development. 
 

2 0 1 1 0 0 0 0 0 0 0 0 0 0 1 6 

What is the source to verify the collected 
data/ information? 

Participants list . Government circulars and Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
. 

Out come  
Outcome 4 Women, girls, and youth including PWDs have capacity and leadership developed to the extent that the culture of silence is 

broken and organized movements with community to challenge GBV, HTP & discrimination 
 

Outcome level indicator 2 Evidence of women and girls challenging gender based injustices, GBV and harmful traditional practices. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

Previously the women are not aware on GBV. After involvement LRP intervention they are aware on this issue. They 
have taken collective action any kind of injustice for women.  In this quarter 87 women and girls who have skills, 
confidence and have raised their voices to challenge gender based violence and discrimination against women and 
girls cumulative 361. Women and girls who have skills, confidence and have raised their voices to challenge gender 
based violence and discrimination against women and girls women. Women are benefited from this change because 
they playing active role as women development activist. This change linked with women is empowered who report 
increased control over income and greater negotiating power within the household and community level member’s 
.USS is playing facilitating role. AAB is playing strategic role and they are also providing capacity building support to 
the USS staffs & community leaders. 
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 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 
  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of women and girls who have skills, 
confidence and have raised their voices to 
challenge gender based violence and 
discrimination against women and girls  
 

150 36 50 8 87 - 0 - 89  92 0 - - 300 361 

What is the source to verify the collected 
data/ information? 

Participants list- Right register- 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 .We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram 
& mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome 4 Women, girls, and youth including PWDs have capacity and leadership developed to the extent that the culture of silence is 
broken and organized movements with community to challenge GBV, HTP & discrimination 
 

Outcome level indicator 3 Presence of functional structure to address GBV in the targeted. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 

Previously there is no Presence of functional structure to address GBV at targeted areas & community people are not 
aware injustice against women & girls. After involvement LRP intervention community people are organized through 
reflection action group now they have 9 greater organization which called named is Loko Kendra . Now 9 loko Kendra 
are playing active role to address GBV in the Vogdaburi, Ketkebari , Gomnati & Bamunia union. They have taken 
collective action any kind of injustice for women.  This change linked with women is empowered who report increased 
control over income and greater negotiating power within the household and community level member’s .USS is 
playing facilitating role. AAB is playing strategic role and they are also providing capacity building support to the USS 
staffs & community leaders. 
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community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 
  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Presence of functional structure to address 
GBV at targeted LRP areas.  
 

9 0 9 9 9 9 0 0 0 0 0 0 0 0 9 9 

What is the source to verify the collected 
data/ information? 

Right Register- Case history – various report. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 .We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram 
& mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 

Outcome 4 Women, girls, and youth including PWDs have capacity and leadership developed to the extent that the culture of silence is 
broken and organized movements with community to challenge GBV, HTP & discrimination 
 

Outcome level indicator 4 # of reported cases of GBV positively acted upon by law enforcement authority. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 

Not applicable  
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community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of reported cases of GBV positively acted 
upon by law enforcement authority with 
perpetrator held to account 
 

1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 

What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

Not Applicable. 

Outcome -5 Poor people’s especially women, youth including persons with disability involved in alternative livelihood option along with CRSA 
that is more sustainable. 
 

Outcome level indicator 1 2000 people especially women, youth and persons with disability involved in IGA. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

I n previously they are not involve in IGA After LRP intervention they are involved in various type of IGA. In this Quarter 
65 families involve in IGA total 1978 families are involved in IGA. They are involved in Small business, agriculture, 
livestock, & others IGA. They added additional income in their family and also increased purchasing power. This change 
linked with increased food security due to women’s financial contribution.  According to their view they are successful   
it is sustainable. In primary level they conduct  problem analysis & priority  and they also  conduct the  need 
assessment as per their capacity & contest .USS provide the technical support for IGA and AAB provide capital support  



 ActionAid Bangladesh 

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

to Reflection action groups .  
  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Type of IGA 150 27 60 28 65 35   72 0 99 9 - - 2500 1978 

                 

What is the source to verify the collected 
data/ information? 

Participants list – Right register- 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
Outcome -5 Poor people’s especially women, youth including persons with disability involved in alternative livelihood option along with CRSA 

that is more sustainable. 
 

Outcome level indicator 2 # of farmers including women practicing and benefiting from CRSA.   
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

In previously they are not practicing CRSA After LRP intervention they are involved & practicing CRSA through reflection 
action process. In this  quarter 61  famines involve in CRSA cumulative 215. They are practices various types of compost 
soil & water management and crop diversification issue. They added additional   production for low cost. This change 
linked with increased food security due to women’s financial contribution.  According to their view they are successful   
it is sustainable. In primary level they conduct  problem analysis & priority  and they also  conduct the  need 
assessment as per their capacity & contest .USS provide the technical support for CRSA and AAB provide capital 
support  to Reflection action groups .  
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 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# women and SHFs benefiting from CRSA 
(Increase in production, land quality, quality of 
produce, reduce production cost) 
 

80 15 34 20 61 11     44  86 - 200  215 

What is the source to verify the collected 
data/ information? 

Training register- Right register  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome -6 Quality education has promoted considering PRS in govt. primary school that enhanced inclusiveness considering CWDs and 
children’s performance & potentiality.    
 

Outcome level indicator 1 # of school made significance progress for 10 core education rights. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 

 we are fully start our journey on PRS in 2015.  In year quarter Chilahati Marcents Govt Primary school & ketkebari 
Govt Primary school organize the student council election successfully. The student council members are playing active 
role & they have been involved in decision making process.  5 government primary school are practicing on PRS and 
they know how to develop the teaching mechanism & implementing it properly.  As a result 1600 students are 
benefited from this change.  USS is playing facilitating role. AAB is playing strategic role to implementing this process.  
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women and children (if any) 
 Please also mention with critical 

reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of  School made significant progress 
ineffective teaching & learning mechanism  
 

5 0 0 5 5 0 0 0 0 0 0 0 0 0 5 5 

# of school initiatives  to implement  self and 
non  environment school  

5 2 0 5 5          5 5 

# of school formed of student council. 5 2 0            5 2 

What is the source to verify the collected 
data/ information? 

Participant list – Report – Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

  We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram 
& mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome -6 Quality education has promoted considering PRS in govt. primary school that enhanced inclusiveness considering CWDs and 
children’s performance & potentiality.    
 

Outcome level indicator 2 # of children especially girls and persons with disability who completed primary education and transfer to and continue secondary 
education. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

impact mentioned in critical 

In this year 46 Students completed primary education cumulative 334 sponsor children completed the primary 
education & they are admitted in secondary school & they are continuing their education.Sponsor children are 
benefitted from this change. This change of communities within the catchment area of 5 schools secured their right to 
quality primary education) .USS provide the technical support for capacity building on PRS/ 10 core Rights  and  playing 
facilitation role AAB  playing strategic role and also providing technical support SMC/PTA & education community 
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pathways?  
 How has this changes benefited 

community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

leaders. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of children successfully completed primary 
education  
 

46    46  23 23  - - - - - 400  334 

What is the source to verify the collected 
data/ information? 

Admission register, Sponsorship tracking format .    

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Outcome -6 Quality education has promoted considering PRS in govt. primary school that enhanced inclusiveness considering CWDs and 
children’s performance & potentiality.    
 

Outcome level indicator 3 # of sponsored children selected as member of student council and participated in appropriate decision making mechanism in 
school by 2017. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

 In this year 5 sponsor children are elected as student council members cumulative 26 sponsor children elected as 
student council member in 5 primary schools. Sponsor children are benefitted from this change. This change of 
communities within the catchment area of 5 schools secured their right to quality primary education) .USS provide the 
technical support for capacity building on PRS/ 10 core Rights  and  playing facilitation role   AAB  playing strategic 
role and also providing technical support  to student council election process & education community leaders. 
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impact mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 How this change is achieved (process)? 
what are the roles of partners and AAB 
to achieve this change  

 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of sponsored children selected as member of 
student council and participated in appropriate 
decision making mechanism in school 
 

10 0 5    2 3 - - - - - - 50  26 

What is the source to verify the collected 
data/ information? 

Election result sheet , Right register . 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview.  
 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

5.3 intermediate outcome level changes 
5.3.1 Intermediate Outcome level change  
 
Intermediate outcome 1 Marginalized community have knowledge & critical aware on their rights and entitlement on land and organized to 

claim right over land.  
 

Intermediate outcome indicator 1 # of people have knowledge and aware on their rights over land & natural resources. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 

Most of them  are aware on land rights issue through reflection action process & In this quarter  30 women are  aware 
on Khas land issue in this year total 60 women are aware on land rights issue.  They are able to continuing the 
advocacy on land rights issue as a result 30 women are applied to Upazila land office for Khas land. Women are 
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 How is this change contributing to 
outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

benefited from this change & they will be united & take collective action & they are providing support as community 
advocate on land rights issue. 50 families are aware on forest land & they are trying to access it. This change linked 
with   Poor people’s especially women, children and youth including persons with disability access to public resources 
& services enhanced USS provided  technical support and playing facilitation role   AAB playing strategic role and also 
providing technical support to  programme participants. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of people specially women are aware  on 
their rights on land. 
 

60 0 0 30 30 -   45  15 - - - 60  60 

# of people applied for khas land.  30 30 0 0     15  15    30 30 

# of people specially women are aware  on 
their rights on  water / forest land. 
 

30    30    30 20     50 50 

What is the source to verify the collected 
data/ information? 

Participants list- Khas land Application- Regulation & report. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome 1 Marginalized community have knowledge & critical aware on their rights and entitlement on land and organized to 
claim right over land.  
 

Intermediate outcome indicator 2 # of people organization have been formed & organized to claim their  right and entitlement to land. 
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Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

 Now 3 people organization are existing here. One is vogdaburi union & 2 is gomnati union . They organized with them 
and they have been taken various types initiatives jointly. 177 participants are man & 10 women organization are 
formed 250 women listed members of this group.  They have good understanding on regarding this issue. Women are 
benefited from this change. USS provide the technical support and playing facilitation role   AAB playing strategic role 
and also providing technical support to  programme participants. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

#of People organization formed to claim 
their right to land. 
 

3 0 0 3 -        - - 3  3 

# of women group organization formed and 
claim on land. 

5              10 10 

What is the source to verify the collected 
data/ information? 

Regulation – Report- Right register- 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome 1 Marginalized community have knowledge & critical aware on their rights and entitlement on land and organized to 
claim right over land.  
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Intermediate outcome 2 People organizations especially women, youth and persons with disability groups formed and organized with 
enhanced knowledge and analytical skill on their rights especially public services, gender based violence, 
discrimination and harmful traditional practices. 

Intermediate outcome indicator 1 # of people organizations formed and organized. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year 12 people’s organization are existing here they have taken various types of initiatives to ensued to access 
to khas land & natural resources and they have big success on this issue. This change is linked with women 
empowerment.  Women are benefited from this change & they will be united & take collective action. USS provide the 
technical support and playing facilitation role AAB playing strategic role and also providing technical support to  
programme participants.  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

#0f people organizations are performing 
regular activity 
 

12 12 12 12 12 - - - - - - 0 - - 12  12 

What is the source to verify the collected 
data/ information? 

Right register- Meeting regulation & FGD report.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
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Intermediate outcome 2 POs especially women, youth and PWDs groups formed and organized with enhanced knowledge and analytical skill 
on rights especially GRPS, GBV, HTP and discrimination. 
 

Intermediate outcome indicator -2 # of people/women’s literacy, numeracy and analytical skills enhanced. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

Previously they have not any skill of literacy, numeracy After LRP – intervention our programme participants women’s 
known to signature & counting the numeracy. Total 1929 participants are able to signature & counting the numeracy 
knowledge. This change of linked with women empowerment. Women are benefited from this change.USS provide 
the technical support and playing facilitation role   AAB playing strategic role and also providing technical support to  
programme participants. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of people/women express their 
satisfaction over their achieved analytical  
& numerical skills 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 2000 1929 

Insert data need                  

What is the source to verify the collected 
data/ information? 

Right register- Regulation, Participatory monitoring sheet. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 
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 Who are the respondents?  
 How frequently the data is collection?   

finalize its quarterly. 
 

 
 Case study where applicable 
 
 
5.3.2 Intermediate outcome level change  
Intermediate outcome. 2 POs especially women, youth and PWDs groups formed and organized with enhanced knowledge and analytical skill 

on rights especially GRPS, GBV, HTP and discrimination 
 

Intermediate outcome indicator 3 # of women, girls and youth who have increased skills and knowledge on rights including health right, SRHR, HTP, GBV 
and discrimination against W&G, fair tax collection and distribution.   
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In previously they are not able to know the understanding this issue. After LRP intervention increased the analytical 
skill of causes on the causes of violence and harmful traditional practices and knows about the issues of fair tax 
collection and distribution.  In this quarter 45 cumulative 330 women. Total 330 women continuing the advocacy for 
women empowerment. Women are benefited from this change & they will be united & take collective action. This 
change linked Women, girls, and youth including persons with disability have capacity and leadership developed to the 
extent that the culture of silence is broken and challenging against gender based violence, discrimination and harmful 
traditional practices and getting support from law and enforcing authority.USS provides the technical support and 
playing facilitation role . AAB playing strategic role and also providing technical support to programme participants. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of women and girls can identify and 
analyze the causes of violence and harmful 
traditional practices and know about the 
issues of fair tax collection and distribution 

120 36 33 30 45 - - - 86  58  - - 300  330 
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Insert data need                  

What is the source to verify the collected 
data/ information? 

Right register – Regulation.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
 Case study where applicable 
 
 
Intermediate outcome. 3 People’s organizations are strengthened with enhanced skill and knowledge on management that leading towards 

sustainability and community development.. 
 

Intermediate outcome indicator 1 # Of members who have improved skills and knowledge on organizational management & sustainability. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved 
(process)? What are the roles of 
partners and AAB to achieve this 

 In previously they are not able to operate the people organization. After engagement of USS intervention they are 
organized through reflection action group. In this quarter Total 56 women have skills and knowledge on organizational 
management capacity & cumulative 393. This change linked with Women, girls, and youth including persons with 
disability have capacity and leadership developed to the extent that the culture of silence is broken and challenging 
against gender based violence, discrimination and harmful traditional practices and getting support from law and 
enforcing authority. Women are benefited from this change & they will be united & take collective action. USS provides 
the technical support and playing facilitation role   AAB playing strategic role and also providing technical support to 
programme participants. 
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change?  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievement 

# of member with efficient management 
capacity  
 

60 0 32 17 56 0 0 0 46 0 59 0 0 0 300  393 

What is the source to verify the collected 
data/ information? 

Right register- Participants list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled 
survey) 

 What tools are used to collect this 
data? 

 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 3 People’s organizations are strengthened with enhanced skill and knowledge on management that leading towards 
sustainability and community development.. 
 

Intermediate outcome indicator 2 # of people organizations continued their regular activities as per guideline and constitutions.  
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved 

In this year 12 people organization have guideline & constitution & they playing active role for their developments.. 
This change linked with Women, girls, and youth including persons with disability have capacity and leadership 
developed to the extent that the culture of silence is broken and challenging against gender based violence, 
discrimination and harmful traditional practices and getting support from law and enforcing authority.   Women are 
benefited from this change & they will be united & take collective action. USS provides the technical support and 
playing facilitation role   AAB playing strategic role and also providing technical support to programme participants. 



 ActionAid Bangladesh 

(process)? What are the roles of 
partners and AAB to achieve this 
change?  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievement 

# of people organizations have guideline 
and constitution 
 

12 12 12 12 12 0 0 0 0 0 0 0 0 0 12  12 

What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled 
survey) 

 What tools are used to collect this 
data? 

 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 3 People’s organizations are strengthened with enhanced skill and knowledge on management that leading towards 
sustainability and community development.. 
 

Intermediate outcome indicator 3 No of CBOs received GO registration. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 

In this year 5 people organization have gotten registration from women affaire department – Nilphamari. Now they 
have legal entity guideline & constitution & they playing active role for their developments.. This change linked with # 
of Peoples' organization together with LGI monitor and shared status of quality health & public services, unfair 
revenue collection and distribution. Women are benefited from this change & they will be united & take collective 
action. USS provides the technical support and playing facilitation role   AAB playing strategic role and also providing 
technical support to programme participants 
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anticipated 
 How this change is achieved 

(process)? What are the roles of 
partners and AAB to achieve this 
change?  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievement 

No of CBOs received GO registration. 
 

5 0 0 3 2 0         5 5 

What is the source to verify the collected 
data/ information? 

Registration certificate - 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled 
survey) 

 What tools are used to collect this 
data? 

 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
Intermediate outcome. 4 Increase capacity of CSO, CBO and LGI around tax revenue collection, budget tracking, and exercise R2I that help to 

actively monitor the status of public services, unfair tax generation and budget allocation and distribution 
 

Intermediate outcome indicator 1 Evidence of information requests related to public service provisions including plan, budget allocation, expenditure, 
etc. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 

We published the book of Upazila porjay sarkary seba sumoha which is distributed among the all RAG . This is helpful 
to the programme participants including community people.  Protiva Loko Kendra –Bamunia  applied to Bamunia 
union parisad for allocation for ration cards & others facilities . RAG member are trying to getting the information 
through RTI & they are able to know the different information from government office. This is linked of people living in 
poverty received quality public services. Poor people are benefited from this change. USS provides the technical support and 
playing facilitation role   AAB playing strategic role and also providing technical support to programme participants. 
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women and children (if any) 
 Please also mention with critical 

reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of information request related to health, 
education, social protection, extension, 
WaSH, etc by individual/groups. 

5 0 0 1 4 0 0 0 0 0 0 0 0 0 5 5 

What is the source to verify the collected 
data/ information? 

Various types of publication & Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 4 Increase capacity of CSO, CBO and LGI around tax revenue collection, budget tracking, and exercise R2I that help to 
actively monitor the status of public services, unfair tax generation and budget allocation and distribution 
 

Intermediate outcome indicator 2 # of Peoples' organization together with LGI monitor and shared status of quality health & public services, unfair 
revenue collection and distribution.  
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 In previously people living in poverty they are not aware on tax & budget on local & national government. 
After engagement of LRP intervention they are aware on this issue through reflection action process.  In this 
year 12 people organization conduct session on tax and budget through reflection action process and they 
have minimum skill & knowledge on tax & budget for community development. Gomnati & Bamunia union 
parisad introduced the fair tax collection & distribution for community people.  In this quarter Bamunia 
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 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

union praised shared their tax assessment report to the community people This change linked with Poor 
people’s especially women, children and youth including persons with disability access to public resources & 
services enhanced. Women are benefited from this change & they will be united & take collective action. USS 
provides the technical support and playing facilitation role   AAB playing strategic role and also providing 
technical support to programme participants. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of monitoring reports on unfair tax 
revenue generation produced and 
disseminated 
 

                

# of peoples' organization enhanced 
capacity on Tax and Budget tracking 
 

12 0 12 12 12          12 12 

# of LGIs with enhanced capacity on fair 
tax collection and Budget tracking 
 

02 0 01 0 1          02 02 

What is the source to verify the collected 
data/ information? 

Tax assessment documents – Report  & right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Intermediate outcome. 5 Local level platform formed and strengthened and organized movement on different issues at local level (Land rights, 
quality services, tax collection & fair distribution) 
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Intermediate outcome indicator 1 # of local level platform formed and strengthened. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year we formed the platform with NJK (Narri Jogagok Kendra) in Nilphamari  and Loko Kendra forum  jointly 
taken various type of action with them In this quarter they organize the Loko Kendra convention jointly Local MP and 
others service providing institute representative are present there . This result linked with women empowerment and 
especially victim women are benefitted from this platform. USS provides the technical support and playing facilitation 
role .AAB playing strategic role and also providing technical support to programme participants & staffs. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of local platform performing/functioning 2 0 2 - 1 -         3 1 

What is the source to verify the collected 
data/ information? 

Report – newspapers & Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 5 Local level platform formed and strengthened and organized movement on different issues at local level (Land rights, 
quality services, tax collection & fair distribution) 
 

Intermediate outcome indicator 2 # of movement initiated considering the above issues.  (Land rights, quality services, tax collection & fair distribution) 
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Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year 4 movements are running. In this year our Loko Kendra members organized the movement of misses 
management of community clinic in Vogdaburi union & Forest land grabbed by forest department. This result linked 
with women empowerment and especially victim women are benefitted from this platform. USS provides the technical 
support and playing facilitation role .AAB playing strategic role and also providing technical support to programme 
participants & staffs. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Movement focus on # of issues like land, 
quality service 
 

2 0 - 1 1 -         4 4 

What is the source to verify the collected 
data/ information? 

Right register . news papers & meeting regulation.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 6 Strong linkages created with national level coalitions/networks and advocate for progressive tax reform, fair 
corporate tax practices, DBM, R2F, women as farmers, PRS, Violence act. 
 

Intermediate outcome indicator 1 Evidence of active involvement with national level platform/coalition/ network. 
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Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year we have 2 advocacy initiatives which are participatory plans & budget at union level and strengthening 
DVM. DVM members have been taken initiatives for budget decentralization. These result linked Local governments 
are more responsible to providing thir services. USS provides the technical support and playing facilitation role .AAB 
playing strategic role and also providing technical support to programme participants & staffs. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of advocacy initiatives carried out by the 
coalitions/networks for democratization of 
budgetery process and equal distribution 
of revenue.   
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 

What is the source to verify the collected 
data/ information? 

Right register,News papers & meeting regulation.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 6 Strong linkages created with national level coalitions/networks and advocate for progressive tax reform, fair 
corporate tax practices, DBM, R2F, women as farmers, PRS, Violence act. 
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Intermediate outcome indicator 2 # of groups/peoples organizations involved in  solidarity support with each specific movement.   
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year ALRD. BLAST. Nijara kori. Transparency international of Bangladesh  (TIB) Action Aid Bangadeh (AAB) AOSK  
have providing solidarity support to the landless people  through  legal & technical support . This year ALRD provided 
solidarity support for legal support for victim. This change linked with# of people living in poverty received quality 
public services, Khas land . The landless people will be benefitted in future. . USS provides the technical support and playing 
facilitation role .AAB playing coordinating role and also providing technical support to programme participants & 
staffs. 
  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Name of the group/organization involved  
in solidarity support 
 

5 0 0 1 5 0 0 0 0 0 0 0 0 0 5 5 

What is the source to verify the collected 
data/ information? 

Right register. News papers & meeting regulation.  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
  

 
Intermediate outcome. 7 Loko Kendra/forum (SVAW team) strengthened with enhanced linkages with legal service providing organization and 

protesting any form of violence against women, girls and persons with disability. 
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Intermediate outcome indicator 1 # of collective action taken by SVAW( Loko Kendra forum) to stop any form of violence against women in community 

 
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In previous Loko Kendra had taken collective action against stop violence in this year  42   Evidence of taking action 
against VAW. Most of the cases are domestic violence & Stop Child marriage. This change contributing in women 
empowerment & women are benefitted for this change. . USS provides the technical support and playing facilitation 
role .AAB playing coordinating role and also providing technical support to programme participants & staff. 
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Evidence of taking action against VAW 
 

- 0 0 - - -         50 42 

What is the source to verify the collected 
data/ information? 

Right register- Report – Participants list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 7 Loko Kendra/forum (SVAW team) strengthened with enhanced linkages with legal service providing organization and 
protesting any form of violence against women, girls and persons with disability. 
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Intermediate outcome indicator 2 # of case supported by legal service providing organization.  
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

Not applicable 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Name of the legal service providing 
organization 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 

What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

Not Applicable 

Intermediate outcome. 8 Livelihood option along with sustainable agriculture created for people living in poverty especially women, farmers, 
youth and Person with disability (PWD). 
 



 ActionAid Bangladesh 

Intermediate outcome indicator 1 1500 people living in poverty especially women, youth and Person with disability (PWD) trained on diversified 
livelihood options. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In previously they are not trained in IGA  After LRP intervention they are trained  in various type of interventions in this 
quarter 3 families received training from government cumulative 371 people living poverty are trained. This change 
linked with increased food security due to women’s financial contribution.  According to their view they are successful   
it is sustainable. In primary level they conduct  problem analysis & priority  and they also  conduct the  need 
assessment as per their capacity & contest .USS provide the technical support for IGA and AAB provide capital support  
to Reflection action groups .  
 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of people received training on 
IGA/diversified livelihood options 
 

50 0 0 53 3 0 0 0 22 0 34 0 0 0 500  371 

What is the source to verify the collected 
data/ information? 

Participants list- Training register  & Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
Intermediate outcome. 8 Livelihood option along with sustainable agriculture created for people living in poverty especially women, farmers, 
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youth and Person with disability (PWD). 
 

Intermediate outcome indicator 2 # of women and small holder farmers trained on CRSA and demonstrated CRSA model. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this quarter 20 farmers are trained on CRSA in previous year 131 farmers are trained on CRSA total of 261 farmer 
are trained & demonstrated. Vegetable cultivation for round of the year this farmer collect the vegetable in round of 
the year & she is benefited from this intervention. Women are benefited for this change & they are involved on 
CRSA.This change linked with increased food security due to women’s financial contribution.  According to their view 
they are successful   it is sustainable. In primary level they conduct  problem analysis & priority  and they also  conduct 
the  need assessment as per their capacity & contest .USS provide the technical support for IGA and AAB provide 
capital support  to Reflection action groups . 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of farmers have improved knowledge on 
CRSA and CC impact on agriculture 
 

50 30 0 20 131 -   63 0 115 3 - - 200 261 

Types of demo model and types of CRSA 
technology using 
 

3 0 1 1 0 0 0 0 0 0 0 0 0 0 3 2 

What is the source to verify the collected 
data/ information? 

Training register, Participants list & right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 
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 Who are the respondents?  
 How frequently the data is collection?   

finalize its quarterly. 
 

 
Intermediate outcome. 8 Livelihood option along with sustainable agriculture created for people living in poverty especially women, farmers, 

youth and Person with disability (PWD). 
 

Intermediate outcome indicator 3 # of economic alternative model developed and demonstrated. 
Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

Not applicable . 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

Types of alternative economic model in 
placed 
 

              3 2 

                 

What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

Not Applicable  
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data? 
 Who are the respondents?  
 How frequently the data is collection?   
Intermediate outcome. 9 Enhanced understanding of People’s agencies and educational institutions on RBS, financing, tracked violations and 

budget in schools and influenced with RBS improvements plan. 
 

Intermediate outcome indicator 1 # Community actors who are aware of the 10 core education rights mentioned in the PRS charter and education 
financing and take action for RBS. 
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year 173 community leader are aware on 10 core they are playing active role for promoting PRS.. This linked 
with Quality education has promoted considering PRS in govt. primary school that enhanced inclusiveness considering 
CWDs and children’s performance & potentiality.USS provide the technical support for  community leaders/ SMC 
members  AAB  has played strategic role  & providing capacity building support for staffs. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# Community actors who are aware at list 
2 rights 10 core rights  . 
 

3 0 0 0 0 0 0 0 0 0 0 0 0 0 200 173 

# of actions taken by the people agencies 
to influence respective educational 
institutions. 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

What is the source to verify the collected Right Register- Participants list . School development plan & achievements.  
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data/ information? 
How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Intermediate outcome. 9 Enhanced understanding of People’s agencies and educational institutions on RBS, financing, tracked violations and 
budget in schools and influenced with RBS improvements plan. 
 

Intermediate outcome indicator 2 Evidence of advocacy and campaigning initiatives initiated by local networks for promoting RBS/PRS and more 
financing on education.  
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

Not Applicable  

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of advocacy/campaign initiatives taken 
by local network 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 



 ActionAid Bangladesh 

                 

What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 

 
Intermediate outcome. 9 Enhanced understanding of People’s agencies and educational institutions on RBS, financing, tracked violations and 

budget in schools and influenced with RBS improvements plan. 
 

Intermediate outcome indicator 3 # of school  developed improvement plans in line with 10 rights  
 

Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

 In this year 5 Primary school have develop  plan according to 10 core rights. This linked with Quality education has 
promoted considering PRS in govt. primary school that enhanced inclusiveness considering CWDs and children’s 
performance & potentiality.USS provide the technical support for  community leaders/ SMC members  AAB  has played 
strategic role  & providing capacity building support for staffs. 

Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of school based plan in place in line with 5 0 -- - -          5 5 
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RBS  
 
# of union based education plan in place in 
line with RBS 
 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

What is the source to verify the collected 
data/ information? 

Right Register- Participants list , School development plan & achievements. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
Intermediate outcome. 10 Children’s knowledge & skill enhanced, increased literacy and their participation in different schools with related 

activities. 
 

Intermediate outcome indicator 1 # of children enrolled, continue education and increased participation in different extra-curricular activities 
 

 Narrate the changes - 
 Describe what it is now and the 

situation before 
 How is this change contributing to 

outcome(s) mentioned in critical 
pathways?  

 How has this changes benefited 
community, peoples particularly 
women and children (if any) 

 Please also mention with critical 
reasoning what was not successful as 
anticipated 

 How this change is achieved (process)? 
What are the roles of partners and 
AAB to achieve this change?  

In this year 750 children are school going student and al are enrolled in different school 10 student involved in CJG & 
they are playing active role for community development. 300 sponsor children have expertise on co-curricular 
activities. 6 wall magazines are published in SBK/ school.These change are linked with Quality education has promoted 
considering PRS in govt. primary school that enhanced inclusiveness considering CWDs and children’s performance & 
potentiality.USS provide the technical support for  community leaders/ SMC members  AAB  has played strategic role  
& providing capacity building support for staffs. 
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Indicator wise disaggregated information 
(where applicable)  

Information of target and achievement Participant Cumulative 
information  Target Achievement  Deviation Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Q1 Q2 Q3 Q4 Girl Boy Female Male Female Male Female Male Target Achievemen
t 

# of school going children area in the 
community  school catchment area/ SBK 

750 0 0 750 0  370 380       750 750 

# of children enrolled, continue education 
 

100% 100%             100% 100% 

# of student involved in CjG  10 0 0 10 10  5 5       10 10 

# of children participated in different 
extra-curricular activities 

250 250 - - 50 - 155 145       300 300 

# of wall magazine published in targeted 
school / SBK   

5 - - 5           5 5 

# of initiative taken by CjG  4 0 0 4 2          4 6 

What is the source to verify the collected 
data/ information? 

Participants list, performance list , Picture. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection?   

 We used the methods the survey & interview. Sometimes we are  using PRA tools such as spiders diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 
6. AREAS OF ACTIVITY/PERFORMANCE 
6.1.1 Action wise activity (Pls copy action statement from Critical pathways) 
 
Action-1 Rights based Service Delivery and response 
Activity-1 Prviding support to RAG for strengthening their financial skill through business. 
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Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Loko Kendra has been conducted the need assessment survey among the existing RAG for new IGA/ intervention 
as per capacity & community demand. They communicate with Upazila livestock officer & farmer who have expertise 
to cattle rearing. They have taken collective initiative for cattle rearing 3rd Quarter in  year 48 Families involved the 
respective IGA.This Activity contribute to the people living in poverty especially women, youth and Person with 
disability (PWD) trained on diversified livelihood options. Most of the program participants are women & they are 
benefited from this intervention and they are also empowered in their family level. USS has played facilitate role to 
implementing the activity & also providing technical support to the pregramme participants. AAB has played strategic 
role and also providing capacity building support for LRP- Staffs’ 
   
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

11 11 - 0 0 23 0 25 0 0 0 11 11 
¤ What is the source to verify the 

collected data/ information? 
Participants list, performance list  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview. Sometimes we are using PRA tools such as spider’s diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-2 Capacity building on Economic Alternative 
Activity-1 Provide IGA training on livestock supported by Upazilla livestock office. 
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Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 Our Loko Kendra has been conducted the need assessment survey among the existing RAG for new IGA/ intervention 
as per capacity & community demand. They communicate with Upazila livestock officer & farmer who have expertise 
to cattle rearing. Upazila livestock officer have provided conduct the training on livestock  28 program participants 
had participated the training successfully & they are trained on this issue. After complete the training they are 
involved on this intervention. This Activity contribute to the people living in poverty especially women, youth and 
Person with disability (PWD) trained on diversified livelihood options. Most of the program participants are women & 
they are benefited from this intervention and they are also empowered in their family level. USS has played facilitate 
role to implementing the activity & also providing technical support to the pregramme participants. AAB has played 
strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 0 - - 12 1 13 2   1 1 
What is the source to verify the collected 
data/ information? 

 Training register – attendant sheet 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview. Sometimes we are using PRA tools such as spider’s diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-2 Capacity building on Economic Alternative 
Activity-2 Providing technical support for getting the soft loan from YDO. Social services department, livestock office. 



 ActionAid Bangladesh 

Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Persons with disability forum (PUS) has been conducted the need assessment survey among the existing RAG for 
new IGA/ intervention as per capacity & community demand. They communicate with Upazila social services officer 
for getting the interest free loan. Social services department received 54 Application & selected for interest free loan. 
Social services department will provide loan within December-16. After getting the loan 54 persons with disability will 
involved in new IGA. This Activity contribute to the people living in poverty especially women, youth and Person with 
disability (PWD) trained on diversified livelihood options. Most of the program participants are women & they are 
benefited from this intervention and they are also empowered in their family level. USS has played facilitate role to 
implementing the activity & also providing technical support to the program participants. AAB has played strategic 
role and also providing capacity building support for LRP- Staffs’ 
   
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

2 2 0 - - 21 13 0 20 - - 2 2 
What is the source to verify the collected 
data/ information? 

 Training register – attendant sheet 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview. Sometimes we are using PRA tools such as spider’s diagram & 
mood meter.   

 We  collected the information /data  through FGD 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-2 Capacity building on Economic Alternative 
Activity-3 Provide Training (Handsome training) on CRSA practices to farmer groups. 1batches 
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Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 USS team selected 32 program participants who are involved in agriculture activity & have own 20 decimal land. 
Upazila Sub-assistant agriculture officer conduct the session on CRSA issue and partial conduct by our  agriculture 
organizer. 30 program participants are trained on this now they al involve in CRSA . 5 famers are selected for demo 
plot implementation & they are stared the demo plot activities. This activity contributing Livelihood option along with 
sustainable agriculture created for people living in poverty especially women, farmers, youth and Person with 
disability (PWD).  USS has played facilitate role to implementing the activity & also providing technical support to the 
pregramme participants. AAB has played strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1    13 - 16 3   1 1 
What is the source to verify the collected 
data/ information? 

 Application from & participants list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly.  
 

Action-2 Capacity building on Economic Alternative 
Activity-4 Providing support to Handsome exercise on CRSA  (Demo plot)-4 



 ActionAid Bangladesh 

Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 After getting the training on CRSA then we conducted the survey for participant’s selection that are eligible for demo 
plot. We selected the 3 female farmers who have expertise’s on this work and have own land. After selecting the 
farmer they collect the seeds from agriculture extension office and they are implementing the demo on CRSA. Upazila 
Sub- Assistant agriculture officer visit the plot & providing support on regarding this issue. This Activity contribute to 
the people living in poverty especially women, youth and Person with disability (PWD) trained on diversified livelihood 
options. Most of the program participants are women & they are benefited from this intervention and they are also 
empowered in their family level. USS has played facilitate role to implementing the activity & also providing technical 
support to the program participants. AAB has played strategic role and also providing capacity building support for 
LRP- Staffs’ 
   
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

3 3 -     3    4 3 
What is the source to verify the collected 
data/ information? 

Right register- Picture & case study. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Action-3 Conscientaziation /R-A (Awareness rising  and  consciousness on rights)  
Activity-1   Partial support to the community for Awareness rising on public service through facilitition process.   
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Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Community facilitator conducts the sessions in 24 RAG on public services issue through reflection action process. They 
used the module on tax & budget & government circulars. In this year total 760 RAG member are aware on tax & 
budget they have minimum skill & knowledge on public service & they have increased the mobility on this issue. As a 
result they are getting various types of service such as social safety-net, health & family planning facilities. This activity 
linked with of people living in poverty received quality public services such as  Khas land, health services , social safety-net & 
others facilities. . Most of the program participants are women & they are benefited from this intervention and they are 
also empowered in their family level. USS has played facilitate role to implementing the activity & also providing 
technical support to the program participants. AAB has played strategic role and also providing capacity building 
support for LRP- Staffs’ 
 
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 
24 24 -   370 40 330 20   24 24 

What is the source to verify the collected 
data/ information? 

Attendants list – Right register   

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

  We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Action-3 Conscientaziation /R-A (Awareness rising  and  consciousness on rights)  
Activity-2 Observance of  one billion rising campaign (OBR) 



 ActionAid Bangladesh 

 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

USS team decided to observe the OBR through campaign  and design the program  assistance with program 
participants. Loko Kendra forum leaders are playing active role on this issue. Activity is rally,Human chain , discussion 
meeting and drawing competition among the sponsor children. 120 program participants are attending the events. 
After complete the events they are well known on about women rights & various types of violence and legal 
obligation. This activity contributing to the POs especially women, youth and PWDs groups formed and organized with 
enhanced knowledge and analytical skill on rights especially GRPS, GBV, HTP and discrimination. USS has played 
facilitate role to implementing the activity & also providing technical support to the pregramme participants. AAB has 
played strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 - 51 27 1 - 41 0 - - 1 1 
What is the source to verify the collected 
data/ information? 

Attendants Sheet – News papers   

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 

Action-3 Conscientaziation /R-A (Awareness rising  and  consciousness on rights)  
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Activity-3 Campaign on Stop child marriage & dowary. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Loko Kendra forum organized the events of Campaign on Stop child marriage & dowary.213 programme participants 
are attend the events. Local Journalist & others civil society attends the rally & Human Chain. This activity linked with 
Pos especially women youth group formed & organized with enhanced knowledge & Skill on GBV.  Women are 
benefitted for this activity .USS has played facilitate role to implementing the activity & also providing technical 
support to the pregramme participants. AAB has played strategic role and also providing capacity building support for 
LRP- Staffs’  

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 - 63 25 33 2 50 51 - - 1 1 
What is the source to verify the collected 
data/ information? 

Attendants Sheet – News papers  & Right register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-4 Lobby & Advocacy  
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Activity-1 Advocacy on promoting CRSA at upazila agriculture department. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our program participants have lot of experience on local level advocacy  with service providing institute to increase 
access to public service. Part of advocacy they are continuing the advocacy on promoting CRSA in upazila level. As a 
result  upazila extension officer Md. Hachanur Rahman had visited our demo plot 22th July -16 & and conduct sharing 
with program participants on CRSA issue. He has high lighting the vermin compost plant & he also committed with to 
promote the intervention among the others farmer. 29 program participants are participated the advocacy meeting & 
they are trained on advocacy issue. This Activity contributes of women and small holder farmers trained on CRSA and 
demonstrated CRSA model. Most of the program participants are women & they are benefited from this intervention 
and they are also empowered in their family level. USS has played facilitate role to implementing the activity & also 
providing technical support to the pregramme participants. AAB has played strategic role and also providing capacity 
building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 - - -  - 15 14 - - 1 1 
What is the source to verify the collected 
data/ information? 

Attendants Sheet – News papers   

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-4 Lobby & Advocacy  
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Activity-2 Organize the advocacy meeting with khas land management committee by community to claim khas land. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Land Rights movement committee has conduct the meeting with Sub-assistant Union land officer on khas land & 
housing issue. they conduct the meeting in two times &  59 program participants are participating the meeting on 
respective issue.. This Activity contribute of people organization have been formed & organized to claim their  right 
and entitlement to land.. Most of the program participants are women & they are benefited from this intervention and 
they are also empowered in their family level. USS has played facilitate role to implementing the activity & also 
providing technical support to the pregramme participants. AAB has played strategic role and also providing capacity 
building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

2 2 -   21 4 0 34   2 2 
What is the source to verify the collected 
data/ information? 

Participants list – Rights register. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-4 Lobby & Advocacy  
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Activity-3 Conduct meeting with local services providing institutions (Union parisad) for gender responsive public services. To 
set up recommendation on GRPS  & to follow up.  

Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 According our plan we have organized & conduct the advocacy meeting for  fair participants selection on  gender 
responsive public service which was provided by union parisad . For that reason  we invited the Vogdaburi & ketkebari  
up body  for participate the meeting . Respective union paisad chairman & UP members and our lokokendra leaders  
were participants . 28 participants had participated & they are trained on GRPS . This Activity contribut of Peoples' 
organization together with LGI monitor and shared status of quality health & public services, unfair revenue collection 
and distribution.Most of the program participants are women & they are benefited from this intervention and they are 
also empowered in their family level. USS has played facilitate role to implementing the activity & also providing 
technical support to the pregramme participants. AAB has played strategic role and also providing capacity building 
support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 -   5 0 13 10   1 1 
What is the source to verify the collected 
data/ information? 

Participants list – Rights register &  news papers. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
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Action-4 Lobby & Advocacy  
Activity-4 Organize human poster to reduce VAT burden & to curb tax dodging of MNCs in VAT day. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Loko Kendra & youth group jointly organized the campaign on VAT burden issue and they perform the folk song 
& people theater. Local MP was present as chief guest. More 2000 community people are enjoying the program This 
Activity contribut of Peoples' organization together with LGI monitor and shared status of quality health & public 
services, unfair revenue collection and distribution.Most of the program participants are women & they are benefited 
from this intervention and they are also empowered in their family level. USS has played facilitate role to 
implementing the activity & also providing technical support to the pregramme participants. AAB has played strategic 
role and also providing capacity building support for LRP- Staffs’.     

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

2 2  350 250 500 200 450 250   2 2 

What is the source to verify the collected 
data/ information? 

Participants list – Rights register. Photo  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
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Action-4 Lobby & Advocacy  
Activity-5 Conduct Advocacy meeting/dialogue with service providing insitutions for PWD friendly services.  
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

PUS organized the advocacy meeting with Upazila Administration Mr Abdur Razzak Basunia was present as chief 
guest 50 program participants are participating the program Upazila chairman was agreed with their demand and he will 
try to solve their problem. This Activity contributeto Increase capacity of CSO, CBO and local government institutions 
around tax revenue collection, budget tracking, and exercise right to information that help to actively monitor the 
status of public services, unfair tax generation and budget allocation and distribution. Most of the program participants 
are women & they are benefited from this intervention and they are also empowered in their family level. USS has 
played facilitate role to implementing the activity & also providing technical support to the pregramme participants. 
AAB has played strategic role and also providing capacity building support for LRP- Staffs’.     

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1  8 7 15 10 5 5   1 1 
What is the source to verify the collected 
data/ information? 

Training register – Participants list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 



 ActionAid Bangladesh 

Action-4 Lobby & Advocacy  
Activity-6 Conduct the dialogues with policy actor/maker for development issue    through Convention of Loko Kendra  
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Loko Kendra forum has organized the convention of Loko Kendra. The objectives of this convention are – Sharing the 
learning among the community people & Policy makers. Member of parliament Mr Afteb uddin was present as chief 
guest. Others government official & Local government representatives were present    as special guest. More than 2500 
community people are attend the convention. This activity linked with women & girls and PWDs have capacity and 
leadership developed to the extent  that the culture of silence is broken challenge against SVAW. USS has played 
facilitate role to implementing the activity & also providing technical support to the pregramme participants. AAB has 
played strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 
1 1  200 300 700 900 200 200   1 1 

What is the source to verify the collected 
data/ information? 

Training register- attendant list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
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How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

Not Applivable. 

Action-6 Public service accountability (Policy and budget monitoring /traking / social audit  
Activity-1 Conduct the people leading social Audit on PEDP-3 in Nilphamari district. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 Our Social audit team conduct the social audit on quality of primary education . They selected the 10 school under 
Domar upazila. They are using various types of tools such as KII FGD, interview and questionnaires fillip. After 
complete the social audit & prepare the report which was shared in Dhaka. Mr Golam Mostofa MP was present as chief 
guest and so many education specialists were present there. This Activity contributeto Increase capacity of CSO, CBO 
and local government institutions around tax revenue collection, budget tracking, and exercise right to information 
that help to actively monitor the status of public services, unfair tax generation and budget allocation and 
distribution.  As per recommendation of the finding report which will be shared with ministry of  primary & mass 
education. USS has played facilitate role to implementing the activity & also providing technical support to the 
pregramme participants. AAB has played strategic role and also providing capacity building support for LRP- Staffs’      

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

12 12  55 63 85 20 25 2   12 12 
What is the source to verify the collected 
data/ information? 

Participants list- Register- news papers. 
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How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-5 Public service accountability (Policy and budget monitoring /traking / social audit 
Activity-2 Develop the score cards & conduct community scoring on  Community clinic. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Social audit team  conducted the community score cards on community clinic  service . They selected the 5 
community clinic under Domar upazila. They are using various types of tools such as KII FGD, interview and 
questionnaires fillip. After complete the social audit & prepare the report which was shared in Dhaka. Mr Golam 
Mostofa MP was present as chief guest and so many civil society organization representatives are present there. This 
Activity contributeto Increase capacity of CSO, CBO and local government institutions around tax revenue collection, 
budget tracking, and exercise right to information that help to actively monitor the status of public services, unfair tax 
generation and budget allocation and distribution.  As per recommendation of the finding report which will be shared 
with ministry of  health & family welfare .USS has played facilitate role to implementing the activity & also providing 
technical support to the pregramme participants. AAB has played strategic role and also providing capacity building 
support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

15 15  12 20 44 4 50 18   15 15 
What is the source to verify the collected 
data/ information? 
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How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Action-5 Public service accountability (Policy and budget monitoring /traking / social audit 
Activity-3 Step down training on public service  monitoring & accountability tools 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

According our plan we have organized the step down training on accountability & advocacy at context 33 participants 
are participating the events they Loko Kendra leads, Activista  & LRP staffs . From this training they are well-known 
about accountability & advocacy and also they are able to use the accountability tools to ensuring their right & 
services. This Activity contributes of Peoples' organization together with LGI monitor and shared status of quality 
health & public services, unfair revenue collection and distribution. Most of the program participants are women & 
they are benefited from this intervention and they are also empowered in their family level. USS has played facilitate 
role to implementing the activity & also providing technical support to the pregramme participants. AAB has played 
strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

2 2 - - - 15 1 12 5   2 2 
What is the source to verify the collected 
data/ information? 

Participants list & training registers. 
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How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We  collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-5 Public service accountability (Policy and budget monitoring /traking / social audit 
Activity-4 Facilitate open budget/ Participatory plans & budget at union level inclusion the community Demands.( modle budget) 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

USS providing technical support to Bamunia union praised organized the word meeting in 9 words. That end of the 
word meeting union parisad conduct the planning meeting workshop and finalize the project. In August/16 they also 
organized the open budget session & 650 community people attend the meeting.The community people rising their 
voice and proposed their demand in UP Budget in 2016-2017 and community demand are reflected in UP Budget  
total budget in Tk 16634963 in last year it was TK1,04,23,765  it is higher than previous year. This activity linked 
with increased capacity of CSO and LGI around tax revenue collection budget tracking and exercise R21 that help to 
activity monitor the status of public services.USS has played facilitate role to implementing the activity & also 
providing technical support to the program participants. AAB has played strategic role and also providing capacity 
building support for LRP- Staffs’  

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Fe
mal
e 

Male Female Male Target Achievement 

1 1 - 0 0 40 40 75 160 20 215 1 1 
What is the source to verify the collected Meeting minutes register of Union parisad- ward wise demand list. 
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data/ information? 
How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
  

 
Action-6 Organization development  
Activity-1 Management development workshop (Planning, resource mobilization, organization structure) for Loko Kendra 

leaders. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

USS team decided to organize the management development workshop at LRP level. We prepare the schedule & 
module on this issue. Our Loko Kendra forum members have participated the workshop and they develop the 
sustainable development for their Lokokendra for sustainability issue. 35 Loko Kendra leaders have minimum Skill & 
knowledge on this issue. This activity linked with People’s organizations are strengthened with enhanced skill and 
knowledge on management that leading towards sustainability and community development. USS has played 
facilitate role to implementing the activity & also providing technical support to the pregramme participants. AAB has 
played strategic role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 0 - - 7 3 16 9 - - 1 1 
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What is the source to verify the collected 
data/ information? 

Participants list – Rights register  

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-6 Organization development  
Activity-2 Apply and communication with women affaire, Social services , YDO for getting registration for Loko Kendra 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Loko Kendra leaders   communicate with women affairs department for registration. They collected the different 
types of document for registration. They have been submitted 8 applications for registration. Upazila women affairs 
officer already visited to the respective Loko Kendra  for investigation. She submitted the investigation report to the 
respective deputy director - Nilphamari . In 7th August / district women affaires visited our three loko kendra  as a 
result five loko kendre have gotten registration from government  rest of under process. This Activity linked with 
People’s organizations are strengthened with enhanced skill and knowledge on management that leading towards 
sustainability and community development. Most of the program participants are women & they are benefited from 
this intervention and they are also empowered in their family level. USS has played facilitate role to implementing the 
activity & also providing technical support to the pregramme participants. AAB has played strategic role and also 
providing capacity building support for LRP- Staffs’ 
   
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

5 5 -         5 5 
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What is the source to verify the collected 
data/ information? 

Application Received copy – Investigation report & registration certificate. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Action-7 Promoting Rights to education through adequate financing in education. 
Activity-1 Organize the advocacy meeting with union praised for tax justices through increasing allocation of Education & heath 

budget. 
 

Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our Loko Kendra leaders  have been  communicate with Union parisad & conduct the meeting with UP body  for 
allocation ADP fund. Union parisad Chairman Babu Monoranjon Ray was present as chief guest and they allocated Tk 
75000 (seventy five thousand) as ADP education fund. This Activity linked  of Union incorporated and ADP is allocated 
for implementing local education plan.  Most of the program participants are women & children they are benefited 
from this intervention and they are also empowered in their community level. USS has played facilitate role to 
implementing the activity & also providing technical support to the pregramme participants. AAB has played strategic 
role and also providing capacity building support for LRP- Staffs’ 
   
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of 
reported quarters 

Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 
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Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1    8 2 2  3  1 1 
What is the source to verify the collected 
data/ information? 

Budget Allocation documents– Participants list. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

Action-7  Promoting Rights to education through adequate financing in education. 
Activity-2 yearly wall magazine involving student council members and CJG members 

 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Leading of our CJG group has complete the 5 wall magazine in targeted school in Vogdaburi & Ketkebari union. From 
this intervention student have increased the creativities on respective issue. 45 program participants are involved to this 
process.This activity linked with Children’s knowledge & skill enhanced and increased literacy and their participation 
in different schools with related activities through attending child space regularly. Most to them are female student & 
they are benefited from this intervention. USS has played facilitate role to implementing the activity & also providing 
technical support to the pregramme participants. AAB has played strategic role and also providing capacity building 
support for LRP- Staffs’ 
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 
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reported quarters 
Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

5 5  21 4 20      5 5 
What is the source to verify the collected 
data/ information? 

Participants list prepared by UP. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
  

Action-7 Promoting Rights to education through adequate financing in education. 
Activity-3 School budget tracking by community actors and Social audit team members and RAC members 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Our social audit team & RAG members jointly organize the workshop on school development implementing through 
local resource such ADP UP budget & others. Teacher SMC members Local up representative are participating the 
workshop. Participants are known to source of education fund & their utilization.  As result 2 schools already getting 
the ADP budget from Union parised. .This activity linked with Enhanced understanding of People’s agencies on RBS 
and education financing, tracked violations of rights and budget in schools and influenced to respective educational 
institutions with rights based school improvements plan.  Most to them are female student & they are benefited from 
this intervention. USS has played facilitate role to implementing the activity & also providing technical support to the 
pregramme participants. AAB has played strategic role and also providing capacity building support for LRP- Staffs’ 
 

Activity wise disaggregated information 
(where applicable)  

Information of target and 
achievement 

Participant Cumulative 
information of Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ 
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reported quarters 
Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1    2 18 9    1 1 
What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-8 Promoting right to education through popularizing messages of PRS. 

Activity-2 Providing education material support for community children. 

Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 USS  was providing the education material among the sponsor children . 450 sponsor children are getting the education 
material. They are benefited from this activity & they also metup their material demand. Children’s knowledge & skill 
enhanced and increased literacy and their participation in different schools with related activities through attending 
child space regularly. Most to them are female student & they are benefited from this intervention. USS has played 
facilitate role to implementing the activity & also providing technical support to the pregramme participants. AAB has 
played strategic role and also providing capacity building support for LRP- Staffs’ 
 

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 
1 1 - 230 220       1 1 

What is the source to verify the collected 
data/ information? 

Participants list- Right register – Master role. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-9 Youth organization development  
Activity-1 Strengthening youth organization through registration & office set up. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Not applicable. 

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

             
What is the source to verify the collected 
data/ information? 

 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

Not Applicable. 

Action-9 Youth organization development  
Activity-2 Celebrate Youth empowerment week at community level & this evidence enhanced to national level campaign. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Youth forum organized the events of celebrated 26th march at Chilahati & youth day . victory day observe in chilahati  
youth participants are attend the events. Local Journalist & others civil society attends the rally. This activity linked 
with POs especially women, youth and PWDs groups formed and organized with enhanced knowledge and analytical 
skill on rights especially GRPS, GBV, HTP and discrimination. USS has played facilitate role to implementing the activity 
& also providing technical support to the pregramme participants. AAB has played strategic role and also providing 
capacity building support for LRP- Staffs’  

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

3 3 - 15 10 8 7 0 0   3 3 
What is the source to verify the collected 
data/ information? 

Participants list & News papers. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

 Action-9 Youth organization development  
Activity-3 Bi- monthly meeting for Activista/ Youth Group 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 In this quarter Youth forum celebrate the international youth day at in Chilahati 40 program participants are 
attending the events. The events are rally & discussion session on respective issue. Previous they also celebrate the 
veious national & international day.This activity linked with POs especially women, youth and PWDs groups formed 
and organized with enhanced knowledge and analytical skill on rights especially GRPS, GBV, HTP and discrimination. 
USS has played facilitate role to implementing the activity & also providing technical support to the pregramme 
participants. AAB has played strategic role and also providing capacity building support for LRP- Staffs’  

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

6 6 2  0 15 10 5 0 0 0 6 6 
What is the source to verify the collected 
data/ information? 

Participants list- Register . 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly. 
 

Action-9 Youth organization development  
Activity-4 Linkage meeting with local press club for publishing child and women related news 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Community journalist group Chilahati organized the linkage meeting with chilahati press club. 25 program participants 
are attending the meeting. President & secretary of Chilahati press club are present as chief guest.  Chilahati press club 
are committed  to providing the support for CJG group to publish their news in their respective news papers This 
activity linked with POs especially women, youth and PWDs groups formed and organized with enhanced knowledge 
and analytical skill on rights especially GRPS, GBV, HTP and discrimination. USS has played facilitate role to 
implementing the activity & also providing technical support to the pregramme participants. AAB has played strategic 
role and also providing capacity building support for LRP- Staffs’ 

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

1 1 - 6 4 3 2 0 4   1 1 
What is the source to verify the collected 
data/ information? 

Participants list & regulation. 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 

Data collation is continues process   at first they collect the data & write in their register book then they 
finalize its quarterly 

Action-9 Youth organization development  
Activity-5 Quarterly meeting with CJG Group. 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

Community journalist group Chilahati organized the quarterly meeting at project office. 13 program participants are 
attending the meeting. They conduct the review & reflection and next course of action. This activity linked with POs 
especially women, youth and PWDs groups formed and organized with enhanced knowledge and analytical skill on 
rights especially GRPS, GBV, HTP and discrimination. USS has played facilitate role to implementing the activity & also 
providing technical support to the pregramme participants. AAB has played strategic role and also providing capacity 
building support for LRP- Staffs’ 

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

3 3 - 4 6    3   3 3 
¤ What is the source to verify the 

collected data/ information? 
 Training register – attendant sheet 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 

Data collation is continues process   at first they collect the data & write in their register book then they 
finalize its quarterly 

Action-10 Emergency   response for sponsorship children. 
Activity-1 Initial health support for children, support for children who are at emergencies etc 
Narrate each activity by describing the 
following questions-   
 Who were involved and how were the 

activities conducted? 
 What has achieved as a result of this 

work? 
 How is this activity relevant to 

results/contributing to achieve result? 
(immediate outcomes/outcomes)  

 How has this benefited children/ 
women/community? 

 What initiative was taken by 
participants after the activity? If 
applicable? 

 What has not achieved as expected 
and explains with appropriate reason 
if any? 

 What were the roles of PNGO and 
AAB? 

 USS provides medical support for sponsor children who  are suffering in major disease  In this quarter USS provided  
medical support for two children. & cumulative 3. This activity linked with. Children enrolled, continue education and 
increased participation in different extra-curricular activities. USS has played facilitate role to implementing the activity 
& also providing technical support to the pregramme participants. AAB has played strategic role.  

Activity wise disaggregated information Information of target and Participant Cumulative 
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(where applicable)  achievement Child(0-14) Youth (15-30) Adult(31-64) Senior 64+ information of 
reported quarters 

Target Achievement Deviation Girl Boy Female Male Female Male Female Male Target Achievement 

3 3  1 3       3 3 
¤ What is the source to verify the 

collected data/ information? 
 Training register – attendant sheet 

How was this data collected? 
 What methods are used to collect this 

data? (Census survey/ sampled survey) 
 What tools are used to collect this 

data? 
 Who are the respondents?  
 How frequently the data is collection? 

 We used the methods the survey & interview.   
 We collected the information from Participant list. 
 Programme participants were respondents to implementing this process. 
 Data collation is continues process   at first they collect the data & write in their register book then they 

finalize its quarterly 
 

  
7. ANALYSIS THE CHANGES OF OVERALL SITUATION AND THEORY OF CHANGE  
7.1.1. REVISITING OUR “THEORIES OF CHANGE (Empowerment, Solidarity, Campaign, Alternatives) Please provide the information by using the following table:  

 
(Theory of Change: Individual and joint leadership, collective activity, networking, Alliance and relationship with different same minded Organization) 
Type of change Change (Narrate the changes by describing the situation before and what it is now)  
Individual leadership  
Joint Leadership  In previously they are not interested to organize the joint imitative for community development  in this quarter Surjjo mikhi & 

Golap RAG jointly organize the advocacy initiative  with upazila health & family plaing officer – Domar for  sanction the 
community clinic in  south Ambari village and they collect the land donor & complete the registration fabor og government . 
Now government  started the construction of this community clinic. After complete the construction the community clinic 6000 
community people will get the health & family paining facilities from this community clinic.  . 

Collective Action Land Rights committee submitted the application to secretary of ministry of Land for record correction the forest land & 
conducts the hearing on this application.  According to application ADC (Revunue ) Nilphamari is responsible to  investigate  
the issue. ADC already completes the investigation on this issue. Ministry of land organize the hearing on this case  in two 
times. In this circumstances DG survey circulated the letter to the respective settlement officer to take necessary step to 
correction the records.  

Networking - 
Alliance and relationship with different 
same minded Organization 

 ALRD, BLAST. Nijarakori, AAB, AOSK.TIB – We have good relationship with them.  
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N.B. Case study on change of community or individual will be provided in relation to mentioned changes of the above table and indicators of outcome level. In 
addition case study will be presented and analyzed considering the principle of Theory of Change. The following points should be reflected when the case study will 
be analyzed.   
 Purposeful individual and collective action to achieve the specific goal 
 Is the action led by active agency of people living in poverty? 
 Was the activity/change involved in any campaign or has any opportunity to make linkage in the future? 
 To remove the structural causes and consequences of poverty  
 
1. ALPS STANDARD (newly included in the reporting template- need your valuable comment and input to finalize it. If have any please share. ) 
Peoples Participation  
 What process are followed to ensure 

peoples participation  
 Provide specific examples of topics 

and/or concerns that were raised by 
people or stakeholders  

 PNGOs response processes to these 
concerns especially programme 
design/decisions. 

 Results achieved as a result of the 
response. 

 USS main motto is people’s participation through programme design, programme implementation & 
review and reelection and decision making process.    

 When we design the programme then we must consultation with community people & others.  
  Step of decision making process :- Community  people  -  LRP-Staffs---Senior management -   Executive  

committee    
  

Transparency & Accountability 
 What information is shared with the 

participants and different stakeholders 
to ensure transparency of our work? 

 With whom and how the transparency 
is ensured? (what we do to increase 
transparency)  

 Does this practice enable you to 
enhance organizational performance 
and LRP work and how? 

 Please provide a specific example 
about the benefits of our transparency 
practices to communities and 
stakeholders. 

We shared the information of budget & activities through group discussion & Review and reflection process & 
special meeting. We follow the open information policy everybody can access to our information. We also shared our 
monthly & quarterly report. Our people organization leaders are involved in various type of activity. Project 
coordinator is responsible to provide the various type of information as per requirements. When community people 
are known the information specially budget then are most cooperative to implementing the programme. Suppose we 
organize the events then we circulate the budget among the community people.  
  

Complain & resolution   We have a complain box in our office but nobody submit the complain in our complain box . 
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 What mechanism is in placed to receive 
complain from community & others? 

 Number of complain received 
1. Community 
2. Stakeholders 
3. Staff 
 # of complain solved 
 Please mention the complain resolution 

process that have followed 

  Community people, Stakeholders and staffs are eligible to submit the complain & we have complain 
response committee. They are responsible to response the complain within short period. 
   

 
 

Monitoring & Documentation  
 Please mention the monitoring 

mechanism that you are followed to 
ensure performance and result 
monitoring  
1. Tier-1 
2. Tier-2 
3. Tier-3 
4. Tier-4   

 Who are involved to do PM&E?    
 What mechanism is followed to ensure 

data quality and authenticity?  
 Document available at multiple level 

1. Field level (SBK/ groups/ forum/ 
network, etc.) 

2. LRP office level  

1. Tire -1. Programme participants & Loko Kendra Manager  
2. Tire-2  Programme Officer / CDSO 
3.  Tire -3 PC. 
4. Tire- 4- Senior Management of USS. 

Mainly PC & ED are involved in Programme monitoring & Evaluation. 
We ensure the data through Rights Register & we also used the PRA tools all data preserved in computer. 

 
2. CHALLENGES,  LEARNING AND RECOMMENDATION 

Challenges: 
 What challenges (narrate with example 

internal & external challenges) did you 
faced during implementation in this 
reporting period? 

  What we did to resolve these 
challenges? 

 Low understanding of staff to implementation the programme successfully. 
 Vogdaburi union praised has canceled the agreement to conduct the participatory plans & Budget. 

We conduct the sharing meeting & personal contact for his/ her development. We contract the Bamunia 
union praised for implementing fiscal governance project activity.   
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Annex: 
 Critical pathways with target  
 Story of change/case study 

Learning: 
 What is your key learning that can 

inform/improve future program plans 
and delivery? 

Able to know the tools & technique to remove the corruption through collective action by Loko Kendra 
initiative. 

Recommendation:  
 What are your recommendations based 

on the challenges have faced and 
learning’s   have enhanced during 
implementation in this reporting 
period?   

Reporting format may be  maximum -10 to 15 page & very simple. 


